
4/16/15 1146

Site Name: Operational Period: 
U.S. EPA Region 6 

Task Order 62 CES Environmental Date: 4-15-2015 DAILY WORK ORDER 
Branch: Federal Division/ Response mergency and Rapid Response Service 

Group: 

WORK AUTHORIZED: 
Continue to pump water on site as necessary, depending on rainfall. 

Continue development of profiles and disposal of sludge, liquids, and solids. 
Continue removal of water, oil. sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 

Task Order: 062 Date: 4.15.2015 Time:1700 Date: 4.15.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-
QTY USED Unused 

SITE: 

Response Manager 1 1 I Pick - up Truck 2 2 

Foreman
1 

1 1 I Generator 2 2 

I 0 0 Trash Pumps 2 2 -
Truck Driver/Equip Op 1 1 Utility Trailer 0 0 

Laborer 2 2 
I Frac Tank w Liner 1 1 - I 

Health and Safety Manager 0 0 4,000 PSI Pressure 
1 1 Washer 

PERSONNEL OFF-SITE Open Top Roll Off 8 8 

Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 I 
Transport and Disposal Coard 1 1 Carbon Vapor Unit 1 1 

Field Cost Accountant 1 1 Skid Steer 0 0 
-

I Vacuum/OT Boxes 22 22 

9,000 lb Overhead Lift 1 1 I 
Storage Trailer 1 1 

Myers (Bean) Pump 1 1 

Air Compressor 1 1 

' 
Acid Pump 1 1 

WORK ACCOMPLISHED/ AMENDMENTS (problem areas, general comments, summary }(Input for day's 1, 900-5Pon5): 

The RM continued processing of operational-H/Safety paperwork, procurements, invoices, and status/projection 
s_o_cead_sbe..et.s~ 
T&D Coordinator continued to work/profile waste with Lonestar, US Ecology, Veolia, and Clean Harbor. Continue to 
work with Test America on the waste stream analytical reports and detection limits issues. Continue to work with CB&I 
on TCEQ proposal for Clean Harbors. 
The crew set up and pumped water from the South pond to the Middle pond and the Middle pond to the North sump. 
Crew completed removal of sludge from ST 1, 31 drums total. Started cleaning up the area around ST 1. 

OSC ~ Date, Time, RM~~ Oate,4.16.2015 Time:0800 
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(/ 

Next OPERATIONAL PERIOD (administrative, tactical I status changes, special instructions, H&S)(lnput for next DWO): 

Crew will pump water as needed from the Middle and South Ponds. Check VB and OT containers being transported to 
Veolia, US Ecolog~ and Republic Services. ComQlete consolidation of waste and continue to cut UR totes and drums. 

US Ecology boxes OT 25319 and OT 25134 set up for pick up. Republic Services boxes OT 25480 VB and VB 25146. 
Additional VB 2564 to Veolia. 
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